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State of California
State Water Resources Conirol Board

DIVISION OF WATER RIGHTS

P.O. Box 2000, Sacramento, CA 95812-2000
Tnfo: (916) 341-5300, FAX: (916) 341-5400, Webs hifp://sviw:iaterrights.oa.gov

PETITION FOR EXTENSION OF TIME. -
WATER USERS:
Application 22680 Permit 15882

Water Code section 1396 requires an applicant to exersise due diligence in developing a water supply for
beneficial use. The State Water Resources Control Board (SWRCB), in considering requests for extension of
time, will review the facts presented to determine whether there is good cause for granting an extension of time to
complete the project. Where diligence in completing the project is not fully substantiated, the SWRCB may set the
matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action
may involve; ,

1. Revoking the permit for failure to proceed with due diligence in completing the project.,
2. Issuing a license for the amount of water heretofore placed to beneficial use vnder the terms of the permit.

3. Granting & reasonable extension of time to complete construction work and/or full beneficial use of water,

The time previously allowed in your permit within which to complete construction work and/or use of
water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

0 The project has been abandoned and I request revocation of the perinit.
Signature
O Pull use of water has been made, both as to amount and season, and I request license be issued.
Slptature
= The project is not yet complete. Irequest the SWRCB’s conmderatmn of the following petition
for an extension of time. )
PETITION FOR EXTENSION OF TIME ;@@(@
If START of congfruction has been delayed [&é‘\‘ L;'C) o
Complete iterns 1, 2, and 3. ) \i A‘é
3o
1. What hag been done since permit was issued toward commencing construction? /\ b

2,  Bastimate date construction work will begixn.

3, Reasons why constryction work was not begun within the time allowed by the permit.

PHT-EXT (1-0M . Continved on next nage
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PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be

petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only
under this permit.

a, A twelve (12) - year extengion of time is requested to cornplete construction work and/or
beneficial use of water (Indicate number of years).

5.  How much water has been used? acre-feet/year 1.7 cfs
6.  How many acres have been imrigated? N/A

7.  How many houses or people have been served water? 16,000

8. Extent of past use of water for any other purpose.

-9. What construction work has been completed during the last extension? See attached.

10.  Approximate amount spent on project during last extension period. § $85,000-$100,000

11, Estimate date construction work will be completed. 2016

12. Estimated year in which water will be fully used. 2016

13. Reasons why construction and/or use of water were not completed within time
previously allowed. See attached,

If the use of water is for municipal (including industrial) and frrigation supplies and is provided or regulated
by public agencies and use of the water has commenced, but additional time §s needed to reach full nse
contemplated, the following information must be provided.

14,  'What water conservation measures are in effect or feasible within the place of use?
See attached.

15. How much water i being congerved or ig it feasible to copserve using these conservation measures?
See att. acre-feet per annum.

16, How much water per capita is used during the maximum 30-day period? _1_‘_1&___ gpd.

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge
and belief.

Dated:_JUne 29., - , 2004 5 Half Moon Bay , California
ZZ@ }g/mu,@é’ (650)726-4405
Signature(s) Telephone No,

NOTE: A $50 FEE MADE PAYABLE TO THE State Water Resources Control Board must aconmpany a petition for an extension of
time, An $850 feet made payable to the Department of Fish and Game must accompany all but the first petition for an extension of time,

PRT-FXT (1-00Y 9.
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Coastside County Water District

SUPPLEMENT TO PETITION FOR EXTENSION OF TIME

9, Since the last extension the following constmction and related activities have
taken place:
a. 1994 — completion of preliminary engineering investigation by District

Engineer James 8. Teter for construction of a booster pump to increase
transmission capacity of water from Denniston tanks throughout the
District’s distribution systern entitled “Preliminary Engineering
Investigation, Denniston Booster Pump Station”, March 1994;

b. 1997 - completion of prelimihary engineering work by District Engineer
James 8, Teter on the facilities which need to be constructed for diversion
of water from San Vicente Creek;

C. 1998 — completion of feasibility study by Kennedy/Jenks Consultants of
potential for increasing peak capacity of Denniston water treatment plant
from 700 gpm to 1,350 gpin;

d, 1999 — completion of pilot membrane filtration study by Kennedy/Jenks
Consultants entitled “Draft, Denniston Water Treatment Plan, UF/MF
Membrane Filtration, Pilot Study Report, July 1999*;

e. 2003 ~ permit issued by California Coastal Commission for coastal
" development permit to consiruet first phase of El Granada Transmission
Pipeline, the main artery between the northetn and southern portions of the
District’s transmission infrastructure, and a necessaty component of the
transinission capacity increases necessary to make full beneficial use of
water from project;

f. June, 2004 ~ commencement of construction ~ El Granada Transmission
Pipeline

10.  The costs for items 9.a through 9.d, above, are approximately $85,000-$105,000,

13, Reasons why construction and/or use of water were not completed within time
previously allowed:

a, Effect of drought on water usage. Droughis occwrred during the 1976~
1977 and 1988-1990, During these periods of low water availability, the
District enacted mandatory water rationing, The District’s customers
adopted water conservation measures because of water rationing, and the
result was o reduce usage per capita even during periods when water
rationing was not in effect.

Coastside County Water Distriet
Supplement Ta Petition For Extension Of Time
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Growth Limitations. Both San Mateo County and the City of Half Moon
Bay have adopted growth control measures that have dramatically reduced
the overall rates of growth and development within the service area of the
Denniston Project, In conjunction with such growth and development
restrictions, both the County of San Mateo and City of Half Moon Bay
have adopted Local Coastal Program policies that require phasing of
utility infrastructure, including water production, treatment and
transmission capacity increages, to basically correspond to and be in phase
with the levels of development anticipated and planned for in the
respective Local Coastal Programs, Nevertheless, becanse steady (albeit
slow) increases in development and corresponding population increases
within the District are expressly planned for and contemplated by the
Local Coastal Programs, and because of the escalating costs and
uncertainty as to the long-term reliability of water imported from the San
Francisco PUC, the ability to fully utilize local supplies, including the
Denniston Project, will be critical to meeting the District’s long-term
water supply needs,

Treatment Plant and Transmission Capacity Limitations. In order to make
beneficial use of the water authorized by this permit, the following
infrastructure improvements will be required: (1) increase capacity of
Denniston Treatment Plant; (2) increase demand caused by the addition of
new connections within the service area; (3) completion of the El Granada
and Carter Hill West pipelines, 1o increase transmission capacity from
Denniston to the southern end of the distribution system.

Because the level of growth and development within the District’s service area
will continue at its slow and steady pace for the foreseeable future, the District will need
to make full beneficial use of the 4,0 cfs diversion amount awthorized by the above-
referenced permit within the next 10-12 years. The construction of facilities necessary to
make full beneficial use will be gradually phased in over the course of that period in
order to coincide with projected growth levels and corresponding increases in demand,

14, The District has adopted 13 of 15 Best Management Practices (BMPs)
recommended by the American Water Works Association and Association of California
Water Agencies. A listing of the adopted BMPs is attached.

15. The District is in the process of attempiing to quantify the amount of water
conserved using the listed conservation measures.

Coastside County Water District
Supplement To Petition For Extension Of Time
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REVISED Attachment 3
Summary of Current Conservation Programs
Coastside County Water Distriet

Deseription of Conservation Activity

Residential Water Surveys (A BMP 1)
Large Landscape Conservation Audits (CA BMP 5)
Water Budgets (CA BMP 5)
Clothes Washer Rebate (C4, BMP 6)
' Public Information Program (CA BMF 7)
[ULF Tolier and Urinal Reb#i%s (CABMP )
Residential ULF Toilet Rebates (CA BMP 14)
Financial Ineentives for Complying with Water Use Budgst
Canseryvatioh Prising (CA BMP 17)
"System Water Audiis, Leak Detection and Repar (CA BME D)
Metering with Commedity Rates (CA BMP 4)
Conservation Coordinator (CA BMP 12)
Water Waste Prohibition (CA EMF 13)

' Measire not evaluated In model.




